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 Gemini North Semester 2010A 

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: Rapid ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated in the instrument's row by the last characters of the GN-2010A-… program ID number.
Engineering or commissioning that involves one or more instruments is shown in the relevant instrument row(s). Of the order of 6 engineering nights will be scheduled in queue. 
New and full moon dates are shown. Scheduling of GNIRS commissioning is subject to revision.

Key: GMOS NIRI Michelle Altair

NIFS GNIRS eng./commis.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
February GMOS queue first half of night queue C-2 queue   February

NIRI queue first half of night queue   
13 new Michelle/NIRI C-7 queue 8A-C-5 queue eng queue  
27 full Altair/other queue first half of night queue LGS in queue   

March GMOS C-5 C-4 queue March
NIRI C-6 NIRI offline for troubleshooting of mechanism problem

15 new NIFS queue C-3 queue
29 full Altair/other C-6 queue LGS in queue

April GMOS queue  April
NIRI NIRI offline for troubleshooting eng queue  

13 new NIFS queue  
27 full Altair/other LGS in queue queue LGS in queue queue LGS in queue  

May GMOS queue C-1 queue May
NIRI queue

13 new NIFS queue
27 full Altair/other LGS in queue queue LGS in queue queue

June GMOS queue  June
NIRI queue C-8 queue  

11 new NIFS queue  
25 full Altair/other queue LGS in queue queue LGS in queue queue  

July GMOS queue  July
NIRI queue  

10 new GNIRS/NIFS queue comm in queue  

24 full Altair/other queue A&G, CRCS, Altair, NIRI, LGS maint
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