
Gemini South Semester 2014A

The semester calendar shows multi-instrument queue nights, scheduled classical runs and engineering or commissioning blocks. Instruments potentially usable on queue nights are
indicated by the colored-horizontal bands (see color key below). Note: ToO PIs should always check the "what's available now" pages that are linked from the contents list for
the most up-to-date information. Scheduled classical runs are indicated by the last characters of the program ID, e.g., "C-1".
Engineering or commissioning blocks are shown across all rows as no queue execution is expected those nights.  
New and full moon dates are shown on the left.

Key: GMOS F-2 Canopus engineering

GSAOI GPI

v1.2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
February GMOS C-1 C-2 February
14 full GSAOI with GeMS 14 full

F-2
Canopus GeMS 

Other
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

March GMOS C-2 March
1 new GSAOI/GPI uplooking port Commissioning cont. 1 new
16 full F-2 side port install (tbc) 16 full
30 new Canopus 30 new

Other <SW release> <M1 ENT>
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

April GMOS April
15 full GSAOI cont. with GeMS cont. Early Science - TBC 15 full
29 new GPI side port (tbc) 29 new

Canopus GeMS 
Other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
May GMOS GMOS removed for CCD swap May
14 full GSAOI Commissioning with GeMS 14 full
28 new GPI/F-2 checkout 28 new

Canopus GeMS 
Other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
June GMOS GMOS in lab reinstalled for daytime testing CCD Commission June
13 full GSAOI with GeMS - tbc 13 full
27 new F-2 F2 in Lab 27 new

Canopus GeMS - tbc
Other

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
July GMOS GMOS in lab July
12 full GPI/GSAOI GPI in lab / GSAOI in telescope 12 full
26 new F-2 F2 in Lab 26 new

Canopus Canopus in Lab
Other

Notes:
Instrument change dates are flexible and subject to change.
GSAOI Is available for use only during Laser nights; the June GeMS run is tentative and will depend on weather and queue status at that time
GPI is available for commissioning and early science during indicated blocks only; early science is contingent on March commissioning results
GPI commissioning runs will have queue backup; GeMS runs also are multi-instrument queue

23-jul, R. Rutten - updated GMOS, F2, Canopus availability
10-jun, AJA - moved CCD commissioning nights to 17-Jun


